

১/১৩/১৭-৩(ক)

সংলাগ-১(ক)

**ANNUAL PROCUREMENT PLAN FOR GOODS**  
(For Procurement exceeding Tk 10 Lac)  
Financial Year : 2020-2021

Ministry/Division: Posts and Telecommunications Division  
Agency: Bangladesh Submarine Cable Company (BSCCL)  
Procuring Entity Name: Managing Director, BSCCL

Package No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Supply, Installation, Testing and Commissioning of Two Gateway (IG) Routers at BSCCL PoP in SG3, Equinix, Singapore.	No.	2	International Tender	BoD of BSCCL	Company's own fund	500	Planned Date				05/08/2020	25/08/2020	01/09/2020	21/09/2020	20/12/2020	The procurement was included in the yearly procurement plan of 2019-20 for one high level router. But to ensure redundancy router number has been increased to two but router type changed to gateway router.
								Planned Days				30	20	07	20	90	
								Actual Dates	18/02/2020	20/02/2020	06/07/2020						
2	Supply, Installation, Testing and Commissioning of 01 (One) High End Server and 01 (One) High End Storage for Critical Services of BSCCL (BSCCL Mail, DNS, Web etc.).	No.	1	National Tender	BoD of BSCCL	Company's own fund	20	Planned Date	17/08/2020	24/08/2020	21/09/2020	05/10/2020	25/10/2020	01/11/2020	16/11/2020	14/01/2021	Included as new procurement for 2020-21.
								Planned Days		07	28	14	20	07	15	60	
								Actual Dates									
3	Supply, Installation, Testing and Commissioning of 10G/100G Line Card for exiting Cox's Bazar and Dhaka Router.	No.	4	Restricted Tender	BoD of BSCCL	Company's own fund	200	Planned Date	31/08/2020	07/09/2020	12/10/2020	05/11/2020	25/11/2020	02/12/2020	22/12/2020	21/03/2021	Included as new procurement for 2020-21.
								Planned Days		07	35	24	20	07	20	90	
								Actual Dates									
4	Establishment of Digital Classrooms in various schools for the disadvantaged and disabled from the CSR fund of BSCCL.	No.	50	DPM/National Tender	BoD of BSCCL	Company's own fund	50	Planned Date	27/08/2020	02/09/2020	24/09/2020	08/10/2020	3/11/2020	08/11/2020	23/11/2020	23/12/2020	Included as new procurement for 2020-21.
								Planned Days		06	22	14	25	05	15	30	
								Actual Dates									
5	Procurement of 01 (One) Brand New SUV after selling one old SUV in running condition.	No.	1	National Tender	BoD of BSCCL	Company's own fund	75	Planned Date	15/02/2021	22/02/2021	22/03/2021	06/04/2021	26/04/2021	03/05/2021	23/05/2021	22/08/2021	yearly procurement plan of 2019-20. But due to some unavoidable conditions selling of the old SUV and procurement of a new one to replace the old one was not implemented.
								Planned Days		07	28	15	20	07	20	90	
								Actual Dates									
6	Supply, Installation, Testing and Commissioning of automatic fire extinguisher system for Submarine Cable Landing Station, Cox's Bazar.	Lot	1	National Tender	BoD of BSCCL	Company's own fund	30	Planned Date	20/10/2020	27/10/2020	24/11/2020	08/12/2020	28/12/2020	04/01/2021	24/01/2021	23/03/2021	Included as new procurement for 2020-21.
								Planned Days		07	28	14	20	07	20	60	
								Actual Dates									

Note: Procurement of goods having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan

*[Signature]*

*[Signature]*  
ব্যবস্থাপনা সচিব  
বাংলাদেশ সর্বমুখী ক্যাবল কোম্পানী লিঃ

*[Signature]*  
ব্যবস্থাপনা পরিচালক  
বাংলাদেশ সর্বমুখী ক্যাবল কোম্পানী লিঃ

**ANNUAL PROCUREMENT PLAN FOR WORKS**  
(For Procurement exceeding Tk 10 Lac)  
Financial Year : 2020-2021

সংলাগ-১(খ)

Ministry/Division: Posts and Telecommunications Division  
Agency: Bangladesh Submarine Cable Company (BSCCL)  
Procuring Entity Name: Managing Director, BSCCL

Package No.	Description of Procurement WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Supply, Installation, Testing and Commissioning of 4-way PVC Duct System including HDPE Sub-duct, Manhole, Hand-hole and other accessories and laying & jointing of Optical fiber cable & power cable through the sub-duct on turnkey basis from the SMW4 beach manhole to the landing station at Cox's Bazar.	Km	Approx.-4.5 Km	National Tender	BoD of BSCCL	Company's Own Fund	210	Planned Date				20/09/2020	09/09/2020	16/09/2020	11/10/2020	10/01/2021	The procurement was included in the yearly procurement plan of 2019-20. But due to some unavoidable circumstances it was not possible to complete the procurement. Hence it has been included in the procurement plan of 2020-21.
								Planned Days				188	20	07	25	90	
								Actual Dates	01/01/2020	02/01/2020	13/02/2020						
2	Repairing & Painting works of Officer's Quarter, Dormitory Building & Security Barrack at Submarine Cable Landing Station, Jhilongja, Cox's Bazar.	Lot	1	National Tender (Re-Tender)	BoD of BSCCL	Company's Own Fund	30	Planned Date	29/07/2020	09/08/2020	07/09/2020	21/09/2020	11/10/2020	18/10/2020	02/11/2020	01/01/2021	The procurement was included in the yearly procurement plan of 2019-20. But due to retendering it was not possible to complete the procurement. Hence it has been included in the procurement plan of 2020-21.
								Planned Days		10	29	14	20	07	15	60	
								Actual Dates									
3	Construction of guide wall with necessary land development along the property line of 4 acres land at Submarine Cable Landing Station, Kuakata-8652, Patuakhali.	Lot	1	National Tender	BoD of BSCCL	Company's own fund	22.10	Planned Date	03/08/2020	10/08/2020	09/09/2020	23/09/2020	13/10/2020	20/10/2020	04/11/2020	03/03/2021	The procurement was included in the yearly procurement plan of 2019-20. But due to some unavoidable circumstances it was not possible to complete the procurement. Hence it has been included in the procurement plan of 2020-21.
								Planned Days		07	30	14	20	07	15	120	
								Actual Dates									
4	Construction of 01 (one) number two storied Staff Quarter (Considering 4 storied foundation and two unit per floor) at Kuakata Submarine Cable Landing Station, Kuakata-8652, Patuakhali.	Sqft.	2*1900 =3800	National Tender	BoD of BSCCL	Company's own fund	180	Planned Date	18/08/2020	25/08/2020	24/09/2020	13/10/2020	02/11/2020	09/11/2020	29/11/2020	28/09/2021	In the procurement plan of 2019-20 the procurement was included as low-cost quarter. But to maintain the beauty of the landing station, the work has been included in the procurement plan of 2020-21 as staff quarter.
								Planned Days		07	30	20	20	07	20	300	
								Actual Dates									
5	Decoration of conference room and provisioning of new and modern sound system at Cox's Bazar Cable landing station.	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	25	Planned Date	01/10/2020	08/10/2020	05/11/2020	19/11/2020	09/12/2020	17/12/2020	06/01/2020	06/03/2021	Included as new procurement for 2020-21.
								Planned Days		07	28	14	20	08	20	60	
								Actual Dates									

Note: Procurement of work having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan

*[Signature]*

*[Signature]*  
ব্যবস্থাপনা পরিচালক  
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানী লিমিটেড

*[Signature]*  
ব্যবস্থাপনা পরিচালক  
বাংলাদেশ সাবমেরিন ক্যাবল কোম্পানী লিমিটেড

১/১০/২০২০-৬(১)

সংস্করণ-১(ক)

**ANNUAL PROCUREMENT PLAN FOR SERVICES**  
(For Procurement exceeding Tk 10 Lac)  
Financial Year : 2020-2021

Ministry/Division: Posts and Telecommunications Division  
Agency: Bangladesh Submarine Cable Company (BSCCL)  
Procuring Entity Name: Managing Director, BSCCL

Package No.	Description of Procurement SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for processing	Completion of Tender Spec.	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Expected date of Completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of International Internet Up link Bandwidth from Singapore & Marseilles and backhaul from Tuas Landing Station to SG3, Equinix of Singapore for two years to facilitate Operation of BSCCL's IP Transit Service.	Gbps	100 Gbps	Restricted Tender (International)	BoD of BSCCL	Company's Own Fund	1200	Planned Date				14/07/2020	09/08/2020	16/08/2020	10/09/2020	09/09/2022	The procurement was included in the yearly procurement plan of 2019-20. But due to some unavoidable circumstances it was not possible to complete the procurement. Hence it has been included in the procurement plan of 2020-21.
								Planned Days				03/09/2020	23/09/2020	30/09/2020	20/10/2020	19/10/2022	
								Actual Dates	30/12/2019	10/01/2020	17/02/2020						
2	Event Management for holding 12th Annual General Meeting (AGM), 2020 (Including Printing & Design of Annual Report, Envelopes, AGM Minutes, Dividend Warrant/Dividend Notice, Distribution of Annual Report, Dividend Warrant/Dividend Notice, Calculation of Dividend, Supply of Proxy receiving Software and Tax Certificate Printing Software & Other related Service for holding 12th AGM).	Lot	1	Restricted Tender	BoD of BSCCL	Company's own fund	30	Planned Date	22/07/2020	26/07/2020	13/08/2020	24/08/2020	08/09/2020	10/09/2020	22/09/2020	21/04/2021	Included as new procurement for 2020-21.
								Planned Days		04	18	11	15	02	12	210	
								Actual Dates									
3	Appointment of VAT & Tax Consultant of BSCCL for 02 (Two) Years.	No.	1	EOI	BoD of BSCCL	Company's Own Fund	30	Planned Date	09/08/2020 (EOI) 20/09/2020 (RFP)	16/08/2020	15/09/2020 (EOI) 20/10/2020 (RFP)	30/09/2020 (EOI) 05/11/2020 (RFP)	28/11/2020	30/11/2020	20/12/2020	19/12/2022	Included as new procurement for 2020-21.
								Planned Days		07	30 20	14 16	20	05	20	730	
								Actual Dates									
4	Client Billing Service of BSCCL (Submitted for A2I Project).	Lot	1	National Tender	BoD of BSCCL	Company's Own Fund	35	Planned Date	20/08/2020	27/08/2020	29/09/2020	14/10/2020	10/11/2020	17/11/2020	02/12/2020	31/05/2021	The procurement was included in the yearly procurement plan of 2019-20. But due to some unavoidable circumstances it was not possible to complete the procurement. Hence it has been included in the procurement plan of 2020-21.
								Planned Days		07	33	15	27	07	15	180	
								Actual Dates									
5	Group Insurance Coverage of the Employees of BSCCL for 03 (Three) years.	Lot	1	EOI	BoD of BSCCL	Company's Own Fund	30	Planned Date	27/07/2020 (RFP)		27/08/2020 (RFP)	28/07/2020 (EOI) 13/09/2020 (RFP)	04/10/2020	11/10/2020	01/11/2020	31/10/2023	This service included as new procurement for 2020-21. Express of Interest (EOI) readiness work is completed by Specification Committee for this service. Request for Proposal (RFP) readiness work is going on.
								Planned Days			30	14 17	21	07	21	1095	
								Actual Dates	03/06/2020 (EOI)	04/06/2020	13/07/2020 (EOI)						

Note: Procurement of service having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan

*[Signature]*

*[Signature]*  
ব্যবস্থাপনা সচিব  
বাংলাদেশ সাবমারিন ক্যাবল কোম্পানী লিঃ

*[Signature]*  
ব্যবস্থাপনা পরিচালক  
বাংলাদেশ সাবমারিন ক্যাবল কোম্পানী লিঃ